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Capital Improvement Project Updates 
Provo Publ ic Works  

Water 

Big Springs Development 

• Status: In planning 
• Description: Developing springs up Provo Canyon 
• Contact: Shane Jones  
• Estimated Completion Time: Bidding process starts next month 

Lion’s Park Well 

• Status: In construction  
• Description: Well screen and gravel packing between screen and 

formation. 
• Contact: Shane Jones 
• Estimated Completion Time: July, 2014 

Lion’s Park Well Drain (Jointly with Storm Water) 

• Status: Under construction  
• Description: 24” & 30” Storm Drain Primarily constructed to 

serve as a discharge line for the Lions Park Well but will jointly 
serve as a storm drain to pick up runoff form the upper and lower 
Grandview areas. 

• Contact: Richard Hatfield 
• Estimated Completion Time: March, 2014 

Wastewater 

Ultra Violet Disinfection System 

• Status: Design is almost complete  
• Description: A system that uses ultra violet to clean water while 

reducing reliance on chlorine  
• Contact: Shane Jones 
• Estimated Completion Time: Will complete design this month 

but will delay bidding and construction due to lack of funding. 
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Step Screen/Headwords Building 

• Status: Design to be completed this month 
• Description: Replace deteriorating equipment 
• Contact: Shane Jones 
• Estimated Completion Time: Out to bid next month, will take 1 

year to complete 

Primary Digester Mixers 

• Status: Design to be completed this month 
• Description: Replace deteriorating equipment 
• Contact: Shane Jones 
• Estimated Completion Time: Out to bid next month. 

Construction dependent on available financing. Will take 1 year to 
complete. 

Reclamation Plant Master Plan 

• Status: Reviewing qualification proposals from four engineering 
design teams 

• Description: Master plan for reclamation plant 
• Contact: Shane Jones 
• Estimated Completion Time: Plan to award project to selected 

engineering team within a month 

NW Lift Station & Force Main 

• Status: Developer will implement preferred design 
• Description: Construction of lift station after Broadway Shores 

development is approved 
• Contact: Shane Jones 
• Estimated Completion Time: Phase 1 to be completed in 1 year  

Stormwater 

Storm Drain Master Plan 

• Status: In process 
• Description: Develop storm drain master plan 
• Contact: Casey Serr 
• Estimated Completion Time: January, 2015  

1500 West Storm Drain 

• Status: Scheduled to begin May, 2014 
• Description: Storm drain extension 
• Contact: Casey Serr 
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• Estimated Completion Time: June, 2014  

Airport 

Preventative Runway Maintenance  

• Status: Out to bid 
• Description: Airport pavement maintenance  
• Contact: Steve Gleason 
• Estimated Completion Time: Once bid has been awarded, 90 

days to complete  

Alpha North Apron 

• Status: In planning 
• Description: Construction and paving of Alpha North Apron 
• Contact: Steve Gleason 
• Estimated Completion Time: October, 2014 

Wildlife Hazard Assessment-AIP35 

• Status: In progress 
• Description: Wildlife hazard assessment 
• Contact: Steve Gleason 
• Estimated Completion Time: July, 2014  

AIP 38 & 39 

• Status: In design 
• Description: Wildlife hazard assessment 
• Contact: Steve Gleason 
• Estimated Completion Time: July, 2014  
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Engineering 

Provo Westside Connector 

• Status: Out to bid in a week for Phase 1 
• Description: New roadway connection to Interstate 15 and the 

Provo Airport 

- Phase 1: Construction of retaining wall from 500 W to I-15 

- Phase 2: Rest of the construction —from 500 W to airport 

• Contact: Shane Winters 
• Estimated Completion Time: 

-  Phase 1 will be out to bid in a week, construction should start in     
mid-April. 

- Phase 2 will begin after the completion of Phase 1. The entire 
project is scheduled to be completed by Fall, 2015. 

Lakeview Parkway/Trail 

• Status: Land acquisition negotiations 
• Description: Long-term project for future parkway and trail, 

currently attempting to acquire necessary land  
• Contact: Brad Jorgensen 
• Estimated Completion Time: Dependent on land-owners 

Grandview Noise Wall 

• Status: Under construction 
• Description: Retaining wall and noise mitigation wall at I-15 at S-

curve 
• Contact: Brian Torgersen 
• Estimated Completion Time: Will be completed August 1, 2014 

600 E – 600 S to 900 S 

• Status: Out to bid in April 
• Description: New roadway construction 
• Contact: Shane Winters 
• Estimated Completion Time: Summer, 2014  

2014 Provo City Streets Crack Seal Project 

• Status: In Progress 
• Description: Asphalt crack seal in various locations 
• Contact: Drew Trewartha 
• Estimated Completion Time: May 31, 2014 
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2014 Provo City Streets Rehabilitation Project 

• Status: Bid opening March 27, 2014 
• Description: Road rehabilitation on various streets 
• Contact: Brian Torgersen 
• Estimated Completion Time: August 29, 2014 
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